COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 03/ 2002

ESTI MATE SUMVARY 08:01: 11
CONTI D: C12278 ESTI MATE NO 0001 PROG SPEC YR 1998
PCN: 12278-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARCED: 15.0 DAYS TI ME ALLOW 169 WORK DAYS
WEST OF MJUDDY PASS PERCENT TI ME: 8. 88 ORI G TI ME ALLOW 160 WORK DAYS
PROJECT NO NH 0402- 054
WEST OF MJUDDY PASS
NAVE OF ROAD: 40
PRQIECT COUNTI ES: JACKSON
CONTRACTOR:
KI RKLAND CONSTRUCTION, R L.L.P. PAY PERI OD ENDI NG 06/ 30/ 2002 DATE TI ME STARTED 06/07/2002
P. O, BOX 580 DATE LET 04/ 18/ 2002 DATE WORK BEGAN 06/ 07/ 2002
DATE AWARDED 04/ 24/ 2002 DATE TI ME STOPPED 12/ 05/2003
DATE CONTRACT EXECUTED  05/06/2002 DATE ACCEPTED 12/ 05/ 2003
RYE CO 81069 719- 489- 3385 DATE NOTI CE TO PROCEED 06/ 07/ 2002
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMT: $ 4,925, 478. 31 PARTI Cl PATI NG $ 89, 931. 80 $ 89, 931. 80
AWARD PRQIECT AM: $  3,988,411.95 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 1.83% TOTAL EARNI NGS 89, 931. 80 89, 931. 80
FUNDS AVAI LABLE: $ 4,835,546.51 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 89, 931. 80 89, 931. 80
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 630. 06 -630. 06
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 89, 301. 74 89, 301. 74
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 89, 301. 74 89, 301. 74
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 89, 301. 74

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D: C12278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12278-BI D ESTI MATE RUN 07/ 03/ 2002
PRQJECT: NH 0402- 054 ESTI MATE NO 0001 08: 01: 11

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0060 203-00200 BORROW 0. 000 0. 000
MB 0. 000 0. 00
15. 00000 0. 000 0. 00
0065 203-01500  BLADI NG 353. 500 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0070 203-01515  BACKHOE ( LANDSCAPI NG 164. 250 0. 000
HOUR 0. 000 0.00
120. 00000 0. 000 0. 00
0075 203-01550  DOZI NG 52. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0080 203-01582  TRUCK (DUWP) 327.000 0. 000
HOUR 0. 000 0.00
65. 00000 0. 000 0. 00
0085 203-02330 LABORER 77.500 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0090 206-00100  STRUCTURE BACKFILL (CLASS 1) 328. 000 0. 000
MB 0. 000 0. 00
33. 00000 0. 000 0. 00
0095 206-00510 FILTER MATERI AL ( CLASS A) 470. 000 0. 000
MB 0. 000 0. 00
50. 00000 0. 000 0. 00
0100 207-00205 TOPSO L 7, 600. 000 0. 000
MB 0. 000 0. 00
4. 00000 0. 000 0. 00
0105 207-00210  STOCKPI LE TOPSQ L 8, 500. 000 0. 000
MB 0. 000 0. 00
4. 00000 0. 000 0. 00
0110 207-00305 WETLAND TOPSO L 0. 000 0. 000
MB 0. 000 0. 00
14. 00000 0. 000 0. 00



CONTI D: C12278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12278-BI D ESTI MATE RUN 07/ 03/ 2002
PRQJECT: NH 0402- 054 ESTI MATE NO 0001 08: 01: 11

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0115 208-00005 *EROCSI ON LOG 3, 738. 590 0. 000
M 153. 000 2, 448. 00
16. 00000 153. 000 2, 448. 00
0115 MATERI AL ALLOMNCE EROSI ON LOG 0. 000
M 0. 000 0. 00
3. 45000 0. 000 0. 00
0120 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 000
LS 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0125 209-00600  DUST PALLIATI VE ( MAGNESI UM CHLOR! DE) 101, 449. 000 0. 000
L 0. 000 0. 00
0. 13000 0. 000 0. 00
0130 210-00750  *RESET LI GHT STANDARD 0. 000 0. 000
EACH 0. 000 0.00
2,500. 00000 0. 000 0. 00
0135 210-00815  RESET SI GN PANEL 34.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0140 210-00825  *RESET FLASHI NG BEACON 3.000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0145 212-00006  *SEEDI NG ( NATI VE) 13. 230 0. 000
HA 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0150 212-00015  *SEEDI NG ( FORBS) 8. 000 0. 000
KG 0. 000 0.00
175. 00000 0. 000 0. 00
0155 212-00028  *SEEDI NG ( WETLANDS) 0. 500 0. 000
HA 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0160 212-00047 *SO L PREPARATI ON ( SPECI AL) 13. 230 0. 000
HA 0. 000 0. 00
2, 000. 00000 0. 000 0. 00



CONTI D: C12278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12278-BI D ESTI MATE RUN 07/ 03/ 2002
PRQJECT: NH 0402- 054 ESTI MATE NO 0001 08: 01: 11

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0165 213-00003  *MJILCHI NG (VEED FREE) 14. 180 . 000
HA . 000 0. 00
1, 300. 00000 . 000 0. 00
0170 213-00061  *MJILCH TACKI FI ER 1, 494. 000 . 000
KG . 000 0. 00
6. 00000 . 000 0. 00
0175 214-00155  *PLANT (BALL AND BURLAP) 49. 000 . 000
EACH . 000 0.00
225. 00000 . 000 0. 00
0180 214-00310  *DECI DUOUS SHRUB (NO. 1 CONTAI NER) 60. 000 . 000
EACH . 000 0. 00
15. 00000 . 000 0. 00
0185 214-00320  *DECI DUOUS SHRUB (NO. 2 CONTAI NER) 0. 000 . 000
EACH . 000 0.00
17. 00000 . 000 0. 00
0190 214-00350  *DECI DUOUS SHRUB (NO. 5 CONTAI NER) 470. 000 . 000
EACH . 000 0. 00
21. 00000 . 000 0. 00
0195 214-00370  *DECI DUOUS SHRUB (NO. 7 CONTAI NER) 7.000 . 000
EACH . 000 0.00
30. 00000 . 000 0. 00
0200 216-00030 *SO L RETENTI ON BLANKET ( SPECI AL) 131. 700 . 000
M2 . 000 0. 00
7. 00000 . 000 0. 00
0205 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 16, 101. 200 . 000
M2 . 000 0. 00
2. 00000 . 000 0. 00
0210 304-01000 AGGREGATE BASE COURSE (CLASS 1) 36, 825. 980 . 000
T . 000 0. 00
11. 00000 . 000 0. 00
0215 304-06000 AGGREGATE BASE COURSE (CLASS 6) 15, 332. 681 . 000
T . 000 0. 00
11. 60000 . 000 0. 00



CONTI D C12278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 12278-BI D ESTI MATE RUN 07/ 03/ 2002
PRQJECT: NH 0402- 054 ESTI MATE NO 0001 08:01: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0220 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 18, 140. 433 0. 000
T 0. 000 0. 00
11. 30000 0. 000 0.00
0225 403-34701 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) 14, 354. 260 0. 000
T 0. 000 0.00
22. 00000 0. 000 0.00
0230 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0. 000 0. 000
T 0. 000 0. 00
252. 00000 0. 000 0.00
0235 411-03352 ASPHALT CEMENT PERFORVANCE GRADE (PG 58-28) 578. 000 0. 000
T 0. 000 0.00
210. 00000 0. 000 0.00
0240 411-10253 *EMULSI FI ED ASPHALT ( CSS-1H) 7, 363. 000 0. 000
L 0. 000 0. 00
0. 50000 0. 000 0.00
0245 420-00110 GEOTEXTI LE ( DRAI NAGE) (CLASS A) 2,151. 000 0. 000
M 0. 000 0.00
4.00000 0. 000 0.00
0250 420-00130 GEOTEXTI LE ( SEPARATOR) (CLASS A) 11, 149.194 0. 000
we 0. 000 0. 00
2.00000 0. 000 0.00
0250 MATERI AL ALLOWANCE GEOTEXTI LE( SEPARATOR) ( CLA) 0. 000
M 0. 000 0.00
0. 56000 0. 000 0.00
0255 420-00200 GEOTEXTI LE (WEED BARRI ER) 90. 000 0. 000
we 0. 000 0. 00
3. 00000 0. 000 0.00
0260 506-00209 RI PRAP (225 MV 55. 000 0. 000
M3 0. 000 0.00
85. 00000 0. 000 0.00
0265 601-03030 * CONCRETE CLASS D (BOX CULVERT) 39. 500 0. 000
VB 0. 000 0. 00

900. 00000 0. 000 0. 00



CONTI D C12278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 12278-BI D ESTI MATE RUN 07/ 03/ 2002
PRQJECT: NH 0402- 054 ESTI MATE NO 0001 08:01: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0270 602-00000 *REI NFORCI NG STEEL 2,188.500 0. 000
KG 0. 000 0. 00
1. 50000 0. 000 0.00
0275 603-10180 450 MM CORRUGATED STEEL PI PE 28. 000 0. 000
M 0. 000 0. 00
124. 00000 0. 000 0.00
0275 MATERI AL ALLOMNCE 450 MM STEEL Pl PE 0. 000
M 0. 000 0. 00
25. 64000 0. 000 0.00
0280 603-10360 900 MM CORRUGATED STEEL PI PE 422. 680 0. 000
M 0. 000 0. 00
200. 00000 0. 000 0.00
0280 MATERI AL ALLOMNCE 900 MM STEEL Pl PE 0. 000
M 0. 000 0. 00
45. 40000 0. 000 0.00
0285 603-15096 2400 MM EQUI VALENT CORRUGATED STEEL PI PE ARCH 39. 000 0. 000
M 0. 000 0. 00
600. 00000 0. 000 0.00
0285 MATERI AL ALLOMANCE 2400 MM STEEL PI PE 0. 000
M 0. 000 0. 00
271. 85000 0. 000 0.00
0290 603-30018 450 MM STEEL END SECTI ON 4.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0290 MATERI AL ALLOMNCE 450 MM STEEL END SECTI ON 0. 000
EACH 0. 000 0. 00
73. 50000 0. 000 0.00
0295 603-30036 900 MM STEEL END SECTI ON 14. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0.00
0295 MATERI AL ALLOMNCE 900 MM STEEL END SECTI ON 0. 000
EACH 0. 000 0. 00

210. 00000 0. 000 0. 00



CONTI D: C12278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12278-BI D ESTI MATE RUN 07/ 03/ 2002
PRQJECT: NH 0402- 054 ESTI MATE NO 0001 08: 01: 11

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0300 603-50008 200 MM PLASTI C Pl PE 110. 000 . 000
M . 000 0. 00
200. 00000 . 000 0. 00
0305 603-71010  3000X3000 MM CONCRETE BOX CULVERT ( PRECAST) 43.000 . 000
M . 000 0. 00
2, 000. 00000 . 000 0. 00
0310 604-00505 INLET TYPED (2 M 10. 000 . 000
EACH . 000 0. 00
2, 800. 00000 . 000 0. 00
0310 MATERI AL ALLOMNCE | NLET( TYPE D) . 000
EACH . 000 0. 00
1, 477. 00000 . 000 0. 00
0315 606-00301 *GUARDRAIL TYPE 3 (1905 MMV POST SPACI NG 236. 000 . 000
M . 000 0. 00
44. 00000 . 000 0. 00
0320 606-02005 *END ANCHORAGE ( FLARED) 4. 000 . 000
EACH . 000 0. 00
1, 225. 00000 . 000 0. 00
0325 607-11455 FENCE WOOD 208. 000 . 000
M . 000 0. 00
53. 00000 . 000 0. 00
0330 612-00001  DELI NEATOR (TYPE I) 236. 000 . 000
EACH . 000 0. 00
17. 00000 . 000 0. 00
0335 612-00002  DELI NEATOR (TYPE I1) 11. 000 . 000
EACH . 000 0. 00
18. 00000 . 000 0. 00
0340 614-00011  SIGN PANEL (CLASS I) 13. 000 . 000
M2 . 000 0. 00
145. 00000 . 000 0. 00
0345 614-00200 STEEL SIGN POST (U-2) 6. 000 . 000
M . 000 0. 00
35. 00000 . 000 0. 00



CONTI D: C12278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12278-BI D ESTI MATE RUN 07/ 03/ 2002
PRQJECT: NH 0402- 054 ESTI MATE NO 0001 08: 01: 11

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0350 614-01502  STEEL SIGN POST (50 MM ROUND) 127. 000 0. 000
M 0. 000 0. 00
37. 00000 0. 000 0. 00
0355 614-01552  STEEL SIGN POST (65 MM ROUND) (SLI PBASE) 63. 000 0. 000
M 0. 000 0. 00
100. 00000 0. 000 0. 00
0360 614-10124 VAR ABLE MESSAGE SI GN (FURNI SH ONLY) 1. 000 0. 000
EACH 0. 000 0.00
35, 000. 00000 0. 000 0. 00
0365 619-10127  *DN300 WELDED STEEL Pl PE (JACKED) 45. 000 0. 000
M 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0370 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0.140 14, 000. 00
100, 000. 00000 0. 140 14, 000. 00
0375 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0. 00
252, 000. 00000 0. 000 0. 00
0380 627-00005  *EPOXY PAVEMENT MARKI NG 537. 000 0. 000
L 0. 000 0. 00
19. 00000 0. 000 0. 00
0385 629-01001  SURVEY MONUMENT (TYPE 1) 55. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0390 630-00000 *FLAGG NG 6, 372. 500 0. 000
HOUR 253. 000 5, 819. 00
23. 00000 253. 000 5, 819. 00
0395 630-00001  *PILOT CAR OPERATI ON 716. 000 0. 000
HOUR 0. 000 0. 00
38. 00000 0. 000 0. 00
0400 630-00007  *TRAFFI C CONTROL | NSPECTI ON 92. 000 0. 000
DAY 11. 000 781. 00
71. 00000 11. 000 781. 00



CONTI D: C12278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12278-BI D ESTI MATE RUN 07/ 03/ 2002
PRQJECT: NH 0402- 054 ESTI MATE NO 0001 08: 01: 11

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0405 630-00012  *TRAFFI C CONTROL MANAGEMENT 173. 000 0. 000
DAY 13. 000 6, 500. 00
500. 00000 13. 000 6, 500. 00
0410 630-80333  *BARRI CADE (TYPE 3 F-C) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0415 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 35. 000 0. 000
EACH 5. 500 275. 00
50. 00000 5. 500 275. 00
0420 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 34.000 0. 000
EACH 9. 000 405. 00
45. 00000 9. 000 405. 00
0425 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 3.000 0. 000
EACH 1. 500 90. 00
60. 00000 1. 500 90. 00
0430 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 0. 000 0. 000
TYPE
) EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0435 630-80359  *PORTABLE MESSAGE SI GN PANEL 489. 000 0. 000
DAY 13. 000 1, 430. 00
110. 00000 13. 000 1, 430. 00
0440 630-80360 *DRUM CHANNELI ZI NG DEVI CE 120. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0445 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 19. 000 0. 000
EACH 0. 000 0.00
60. 00000 0. 000 0. 00
0450 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 0. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0455 630-80370  CONCRETE BARRI ER ( TEMPORARY) 0. 000 0. 000
M 0. 000 0. 00
82. 00000 0. 000 0. 00



CONTI D C12278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 12278-BI D ESTI MATE RUN 07/ 03/ 2002
PRQJECT: NH 0402- 054 ESTI MATE NO 0001 08:01: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0460 630-80380 *TRAFFI C CONE 90. 000 0. 000
EACH 15. 000 180. 00
12. 00000 15. 000 180. 00
0465 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0470 700-70014 F/ A 1 NCENTI VE PLANT SURVI VAL 6, 476. 400 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70020 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0.00
0480 700-70022 F/A QT PILOT 1, 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70025 F/' A QUALI TY | NCENTI VE PAYMENT 10, 515. 920 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0490 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70035 F/ A FUEL COST ADJUSTMENT 672.120 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0500 700-70070 F/ A OBTAI N TI MBER 10, 003. 800 0. 000
F A 10, 003. 800 10, 003. 80
1. 00000 10, 003. 800 10, 003. 80
0525 700-70082 F/ A FURNI SH & | NSTALL ELECTRI CAL SERVI CE 2,441. 690 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0535 900- 00007 ADDED | TEM (EACH/ CMO # 3 - MCR LINE |ITEM #1, 3. 000 0. 000

SIGN PANEL (CLASSIII)
EACH 0. 000 0. 00

875. 00000 0. 000 0. 00



CONTI D C12278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 12278-BI D ESTI MATE RUN 07/ 03/ 2002
PRQJECT: NH 0402- 054 ESTI MATE NO 0001 08:01: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0550 203-01590 FRONT END LOADER (RUBBER) MCR LINE #2 LOADER HRS 188. 500 0. 000
HOUR 0. 000 0.00
105. 00000 0. 000 0.00
0555 900-00014  ADDED | TEM (LUMP SUM)/ CMD #8 ACCELERATI ON AND DELAY 1. 000 0. 000
COST M TI GATI ON
LS 0. 000 0.00
150, 000. 00000 0. 000 0. 00
0560 700-70035 *F/ A CMD #9( CO#9) STABILIZATION OF SUBGRADE 88, 959. 050 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0565 411-03355 ASPH CEM (PG 58-34) CMO¥10 (MCR LINE #7) ASPHALT 409. 000 0. 000
CEMENT ( PG 54-38 )
T 0. 000 0.00
285. 06000 0. 000 0. 00
0570 700-70090 F/A RESET CMO # 11 RESET FLASHI NG BEACON NMCRLINE #8 691. 850 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0575 900-00006 ADDED | TEM (DOLLAR)/ PURCHASE OF EXCESS MATERIALS - 740. 930 0. 000
900MM CSP  CO#12
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0590 900-00006 ADDED | TEM (DOLLAR)/ CLAIM #1 (KI RKLANDS CLAI VB #1, 3 254, 256. 220 0. 000
&6) ENTI TLEMENT CO #16
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0595 900- 00006  ADDED | TEM (DOLLAR)/ CLAIM #2 (KI RKLAND CLAI M #4 REM 5, 000. 000 0. 000
ASPHALT NMAT DELAY)
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0600 900-00014  ADDED | TEM (LUMP SUM)/ NOT USED - ADM N CLAI MB 0. 000 0. 000
SETTLEMENT CO #18 VO D
LS 0. 000 0.00
115, 746. 03000 0. 000 0.00
0605 900-00014  ADDED | TEM (LUMP SUM)/ ADM NI STRATI VE CLAI M SETTLENENT 1. 000 0. 000
co #19
LS 0. 000 0.00
188, 418. 03000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 4,877,313.63 % 57,931.80 % 57, 931. 80



CONTI D C12278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 12278-BI D ESTI MATE RUN 07/ 03/ 2002
PRQJECT: NH 0402- 054 ESTI MATE NO 0001 08:01: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0510 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 0. 000
EACH 1. 000 17, 000. 00
17, 000. 00000 1. 000 17, 000. 00
0515 620-00012 FlI ELD LABORATORY (CLASS 2) 1. 000 0. 000
EACH 1. 000 13, 000. 00
13, 000. 00000 1. 000 13, 000. 00
0520 620-00020 SANI TARY FACI LI TY 2.000 0. 000
EACH 2.000 2, 000. 00
1, 000. 00000 2.000 2,000. 00
0530 900-00012 ADDED | TEM ( METER)/ TEMP. PHONELI NES CMO#2 5, 204. 000 0. 000
M 0. 000 0. 00
2.46000 0. 000 0. 00
0540 203-01590 FRONT END LOADER (RUBBER) CMO #4 - MCR LI NE #2 0. 000 0. 000
LOADER HR - | TEM DELETED
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0545 900- 00006 ADDED | TEM (DOLLAR)/ CMO #5 LONG DI STANCE PHONE 1, 037.090 0. 000
CHARGES MCR LI NE #3
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 900-00005 ADDED | TEM (DAY)/ LI QUI DATED DAMAGES(TI ME) CO14 0. 000 0. 000
DAY 0. 000 0. 00
1, 514. 00000 0. 000 0. 00
0585 900-00014 ADDED | TEM (LUVP SUM/ CLAI M SETTLEMENT CDOT CLAI M #3 1. 000 0. 000
ADDI TI ONAL ELECTRI C WORK
LS 0. 000 0. 00
2, 325. 75000 0. 000 0. 00

CAT 0400 CURRENT AMT $ 48,164.68 % 32, 000. 00 $ 32, 000. 00

PROJECT TOTAL CURRENT AMI $ 4,925,478.31% 89,931.80 % 89, 931. 80



